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DPD-8838-60

#728

REFLY TO:

Auditor General
Comptroller, USAF
Fastern District
Iiaison Officer
P.O. Box B1S5
S.W. Station
Washington, D.C.

8 December 1960

SUBJECT: Report of Final Audit

task order &, 2oX1A3at

TC 1 Contracting Offlcer

1. This is a final audit report for the subject cost reimbursement 25X1A5¢e
contract dated 28 June 1960, Task Order No. 4 of Contract
provides for studies and investigations on optical and microwave systems
and radar operations. The work was completed in May 1960. The contract
has a clause covering anticipatory costs which reads, "all costs which
have been incurred by the Contractor in anticipation of and prior to
the signing of this Task Order and, which, 4f incurred after the signing
of this Task Order would have been considered as allowable costs here-
under, will be accepted by the Contracting Officer as costs under the

Task Opder.” 25X1A1a

2. A summary of the results of sudit as detailed in Exhibit A is
presented as follows:

Cumulative costs
Fixed fee
Total incurred costs plus
fixed fee
Less amount suspended
| Total approved
| : :
1 The amount of $7,818,38 is suspended as it represents costs
‘, billed in excess of the total amount authorized under subject Task Order,
% o5X1A5g1  However. these costs are otherwise acceptable. I 25X 1A5:
|

25X1A1a

.  stated that no
additional funds would be forthcoming from the Customer to cover the
overrun of $7,818.38.

3, Allowable costs wers determined in accordance with Part 2,
Section XV, ASPR and other terme of the contract.SQgUMENTNO.
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4, All ¥nown aredits and refunds are reflected in the coats
allowed under the contract. There are no unclaimed monies or nown
potential credits or refunds. '

5. Thers are no known scrap or other credits with respect to
property either scquired or furnished by the Government under the
contract.

6o At the %%1 'g‘é 2udit the Contractor had billed and been
paid a total of under this Task Order, A final invoice
for the balance remaining under the contract of [ has not
yot been submitted by the Contractor, Befors final close out of
the contract, it will be necessary for the Contractor to submit
patent and royalty reports, final release, assignment of credits
and a listing of residue property, if any.

25X1A9a

Audit ‘Liaison Officer
Easgtern Diatrict
Auditor Qeneral
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